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Reference: Contract #RD-113, Task 3
Subject: Change in Delivery Schedule
Gentlemen:

The stipulated work under this Task was originally scheduled
for completion on or before May 31, 1958 as indicated in your change order,
No. 3, dated December 10, 1957. Based upon this the first prototype was
to have been completed by January 31, 1958. We regret to inform you that
during the course of environmental tests certain portions of the system
appeared to be operating on a marginal rather than reliable basis. As a
consequence we have replaced questionable components and have since re-
gained the low temperature reliability. It is unfortunate that these factors
cannot be ascertained prior to the completion of environmental tests, and
as a result the delivery of the prototype has been delayed.

Your Project Engineer is to be present during the rest of this
week to observe the completion' of the environmental tests. The prototype
will be available for delivery by this week's end.

In view of the above we respectfully request a change in schedule
which will provide for a reasonable time of acceptance by your activity and

the four months time originally requested for the completion of five additional

units. Estimating at this moment that approval of the prototype can be
effected by March 31, the completion of the five additional units we request
be extended to four months subsequent to that date, July 31, 1958.
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We sincerely trust that you will grant us the schedule change
requested.
Sincerely yours,
25X1
HRG:aw
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25X1
If additional information is required, please contact the undersigned on
- 25X1

Administrator
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